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Phase 1 – Opened for use in August 2009

Phase 2A – 100% design in progress, 
scheduled for start of construction FY2014

Phase 2B – 25% design in progress, 
scheduled for start of construction FY2017

Phase 2C – 75% design in progress, 
scheduled for start of construction FY2016

Phase 2D – Funds being secured to start
the design.

Phase 3 - The corridor for Phase 3 is owned 
by the railroad company, CSX
The design is conceptual
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